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As of: 14 Oct 04 (Updated 28 Oct 04)

	TRACKING NUMBER
	SOURCE
	ITEM
	OPR (OCR)
	SUSPENSE and STATUS
	REMARKS

	02-10-04
	I-IPT
	Scrub and update GANS Strategic Management Plan; table CRD, GATM Cert guide.  Added: Present plan for task completion
	AF/XORM
	CLOSED
	Will be incorporated into new MA ICD process

	02-10-06
	I-IPT
	Review policy disconnects.  Address equipage & TSO boxes 
	ESC/GAT
	CLOSED
	COMPLETE

	02-10-10
	I-IPT
	Push for JTRS CONOPS that includes GANS concerns
	AF/XORM (ESC/GAT)

AF/XORI (added)
	CLOSED
	COMPLETE

	02-10-14
	I-IPT
	Take AF GATM Cert Matrices to other Services & Industry.  Added: Report progress and proposed documentation of understanding
	ASC/AA ESC/GAT AF/XORM
	CLOSED
	Incorporated into new AI 04-10-01

	03-05-05


	SW-IPT
	Investigate using iGATM website to archive AF policy positions, provide meeting information (schedules, POCs, minutes) on critical GANS/GATM issues.
	AF/XORM

ESC/GAT
	CLOSED
	COMPLETE

	03-05-10
	SW-IPT
	Propose standing up W-IPT to develop 406 MHz policies in concert with national plan.
	AF/XORM

AF/XOOP
	CLOSED
	Not Accepted.  See new AI 04-10-03

	03-05-12
	SW-IPT
	W-IPTs develop charters, terms of reference to be approved by GANS I-IPT. 
	ALL W-IPTs
	CLOSED
	COMPLETE

	03-06-08
	I-IPT
	Determine impact of 406 MHz ELT on JTRS ORD
	AFFSA


	CLOSED
	COMPLETE

	03-06-09
	I-IPT
	Determine acquisition office of record for 406 MHz ELT
	SAF/AQQM
	CLOSED
	None found.

	03-06-10
	I-IPT
	Determine Air Staff owner of 406 MHz ELT issue, presence/status of an ELT ORD 
	XOO-CA

AF/XORM
	CLOSED
	See new AI 04-10-03

	03-10-03
	SW-IPT
	Draft charter and terms of reference for Aeronautical Data Link W-IPT
	AFFSA
	CLOSED
	ADL W-IPT stood down

	03-10-05
	SW-IPT
	Brief KC-135 STAR and IA/IW test results
	ASC/GR
	CLOSED
	KC-135 Pgm changed from ASC to OC-ALC.  Brief OBE

	03-11-01
	I-IPT
	Draft charter and terms of reference for Scope and End Products W-IPT
	AFFSA
	CLOSED
	Included under item

03-05-12

	03-11-02
	I-IPT
	Update AFPD 63-13 & AFI 63-1301
	AFPEO/AC
	Mar 05
	In Coordination. Awaiting final coordination by GPS JPO

	03-11-03
	I-IPT
	Update the GATM Capstone Requirements Document
	AF/XORM
	CLOSED
	Will be incorporated into new MA ICD process

	03-11-04
	I-IPT
	Issue direction to platforms to follow airworthiness methodology used by the KC-135
	AFPEO-AT
	CLOSED
	COMPLETE

	03-11-05
	I-IPT
	Draft charter and terms of reference for GATM Impact Analysis W-IPT
	ESC/GAT
	CLOSED
	Included under item

03-05-12
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	OPR (OCR)
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	REMARKS

	04-03-01
	SW-IPT
	Complete annual CRD Review and Update
	AF/XORM
	CLOSED
	Will be incorporated into new MA ICD process

	04-03-02
	SW-IPT
	Develop C, N, S, and ATM top level vision documents to give basis to Strategic Mgt Plan and CRD update
	AF/XORM

SAF/AQQM

AFFSA

(ESC)

(ASC)
	CLOSED
	Will be incorporated into new MA ICD process

	04-03-03
	SW-IPT
	Review current need for ADL W-IPT and make recommendation on continuation at this time
	AFFSA

(AF/XORM)

(SAF/AQQM)
	CLOSED
	ADL W-IPT stood down

	04-03-04
	SW-IPT
	Obtain HQ USAF 3-ltr and 2-ltr coord for draft Enabling Concept for Mode S
	AF/XORM

(SAF/AQQM)
	15 Jan 05
	Pending HQ USAF 2-ltr coord

	04-03-05
	SW-IPT
	Stand up ADS-B W-IPT
	ESC

(AF/XORM)

(SAF/AQQM)
	CLOSED
	COMPLETE

	04-03-06
	SW-IPT
	Complete semi-annual review and update of CNS/ATM web page on iGATM website
	ESC/GAT 

(ALL Contributors)
	Feb and Aug

Annually
	ESC/GAT given direction to generate semi-annual reviews

	04-03-07
	SW-IPT
	Army provide CNS/ATM impacts to OIF to ESC/GAT to include with Impact Analysis W-IPT
	ESC/GAT  (Army

PM-AME)
	Nov 04
	ESC/GAT given direction to contact Army

	04-03-08
	SW-IPT
	Provide written response to UK CAA RIA
	AF/XORM

(XOO-CA)
	CLOSED
	COMPLETE

	04-03-09
	SW-IPT
	Review possibility of “Eagle Look” submission in CNS/ATM arena
	AF/XORM

SAF/AQQM
	CLOSED
	Reviewed and decided against

	04-10-01
	SW-IPT
	Draft MOU for AF/Navy/Army agreement on use of standardized Cert Matrices
	AF/XORM

(SAF/AQQM) (ESC/GAT)

(Army)

(Navy)
	15 Jan 05 for draft.  Mar 05 for coordinated product
	Replaces AI 02-10-14

	04-10-02
	SW-IPT
	Contact C-17 SPO to address questions regarding planned (Proprietary?) use of military Down Link 19 for ADS-B.
	SAF/AQQM

(ESC/GAT)
	15 Jan 04
	Report status to Apr 05 SW-IPT

	04-10-03
	SW-IPT
	ADS-B W-IPT complete 3 month study and report updated status at next Standing W-IPT
	ESC/GAT

(AF/XORM)
	Mar 05
	Report status to Mar 05 SW-IPT

	04-10-04
	SW-IPT
	Propose AF/XOO take responsibility for development of AF 406 MHz direction and policy in concert with AF/ILM
	AF/XOO

(AF/ILM)
	Nov 04
	Awaiting AF leadership decision

	04-10-05
	SW-IPT
	Complete semi-annual review and update of CNS/ATM priorities and funding plans
	AF/XORM

(ASC/AAA)
	Beginning 1 Mar 05 and then 30 days in advance of subsequent SW-IPTs
	AF/XORM develop standard format for inputs and be clearinghouse for release

	
	
	
	
	
	


